BOEING - HARBOR GATEWAY
Management Meeting Minutes #05

June 13, 2000

ATTENDEES:

S. Mario Stavale (MS), BRC
De De Soto (DS), BRC
Gregory Stewart (GS), TA
Deryl Robinson (DR), SL
Fred Wallitsch (FW), SL
Derrick Willies (DW), IES
Janet Newman (JN) IES

ITEM RESP. DUE

DISTRIBUTION:

Attendees

Steve Shestag (SS), BRC

Kent Haggerty (KH), SL

Mark Burkholder (MB), NE
Charles (Rus) Purcell (RP), KIC
Johnny Marasco (JM), BRC
Peter Murphy (PM), KJC

LEGEND:

BRC = Boeing Realty Corp.

SL = Snyder Langston

KJC = Kennedy/Jenks Consultants
TA = TAIT & Associates

|IES = Integrated Environmental
NE = Norcal Engineering
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SL
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KJC

DEMOLITION BID DOCUMENTS & PROCEDURES -
Update 05/24/00: Discussed demolition bid .package.
preliminary scope list is attached.

Update 06/6/00: Fred distributed drafts of the demolition bid package and
bidders list. Mario suggested addition of CST.

Update 06/13/00: Bid packages being prepared for distribution this week.
Buildings 1,3,19,20,32 will be Phase |

Buildings 2,66 to be Phase Il

All structural slabs at grade level to be removed with underground work
Initial demolition work to remove buildings to grade

Existing monitoring wells to be valued at $10,000 ea

The roofing does contain asbestos, treatment and handling to be
determined.

Dry Utilities will be terminated by BRC

Demolition -contractor will utilize onsite hydrants, which will be turned off in
phases as work is completed.

A jobwalk will be schedule 1 week after bid package is distributed.
Attendees to include Johnny Marasco, Greg Stewart, SL & onsite Boeing
personnel (TBD)

BRC to send new contract form, insurance and safety requirements.

A watchman will be required during demolition, responsibility TBD

Fencing to be maintained during demolition process

A copy of the

ENVIRONMENTAL REVIEW —

Update 05/24/00: Completion of investigation and report expected by late
July.

Update 06/6/00: Report completion is delayed to mid August.

Update 06/13/00:KJC has discovered new boring information and is
incorporating into the plan.

KJC will not start soil borings until the Sampling Analysis Plan is complete
and approved. Phase IIA environmental plan is expected to be complete by
the end of June for submission to Boeing and have Regional Water Quality
Board approval by end of July, Phase [IB process expected to lag 1 month.
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01.04 SITE PREPARATION PROGRESS -
Boeing has already started abatement work and it continues.
Update 05/24/00: Building 1 & 3 are almost finished. K-J is drilling test
holes.
Update 06/6/00: Correction: K-J has not started drilling any holes.
Update 06/13/00: Asbestos abatement is complete in buildings #1 & 3
except roofing.
01.05 SCHEDULE - Target start of demoilition is July 1, 2000.
MY Update 05/11/00: Building 66 may move into Phase 2. Characterization
work may also impact. Michael Young is requested to provide updates.
Update 05/24/00: The water well #2 must be exposed, inspected and re-
abandoned. This effort should start right away. In the meantime it should
be protected carefully.
Update 06/6/00: The demolition target start date is moved back to August
1, 2000.
SL Update 06/13/00: SL to prepare CPM Schedule.
01.06 DRAINAGE & GRADING -

» [t was agreed that existing storm drain will remain active in place during
Phase 1. Precautions will be taken to ensure positive drainage of all
pads after Phase 1. This is expected to require a small amount of
work.
= Storm drains will be removed towards end of Phase 2, at which time the
site will be graded to approved grading plans.
DR/GS Update 05/11/00: Discussed value engineering of grading plans. SL and
TA will both ook at potential alternatives to reduce amount of import.
Update 05/24/00. Greg reported that the import estimate based on
GS approved grading plans is 270,000 CY. Re-designing would create
problems with City of Los Angeles in that it would potentially open up
another review of the hydrology. Greg explained that there is an option to
add internal storm drains, do minor grading revision, and reduce import.
Greg will continue studying and report.
Update 06/6/00: Mario directed not to re-visit the drainage issue with the
city, which requires that the grading plans not be changed.
After discussion, it was agreed that Tait would produce an interim rough
grading plan that minimizes the amount of import requirement until required
by land sales.
TA 6/15/00  Update 06/13/00:Interim rough grading plan needed for bid package. Plan
will include an import quantity excluding basement and oven backfill.

02.00 CONCRETE CRUSHING - Discussed contract requirements. Agreed that
the demolition contractor will have responsibility to remove material from
the site and the right to sell it.

Update 05/24/00: A crushing spec is required as an option to use salvaged
concrete in the onsite fill.

Update 06/6/00: Bid package will be written to give Boeing the option to
either buy back the crushed concrete at a set price or let the subcontractor
dispense of it.

Update 06/13/00:SL received 10/25/96 NORCAL letter for crushed base
material

BOE-C6-0064300



BOFEING - HARBOR GATEWAY
Management Meeting Minutes #05

May 13, 2000
Page 3 of 3
02.01 GEOTECHNICAL - Deryl distributed stamped originals of Norcal
Engineering’s specifications for working with below grade structures.
GS Update 05/24/00: Greg will call Norcal and request import specs.
Update 06/13/00: SL received the 3/18/96 NorCal preliminary geotechnical
investigation
04.01 HAZMAT PROCEDURES -
e Owner will have a full ime rep on-site who will be notified immediately
on discovery of any suspicious materials.
e Subcontractor shall be required to have OSHA c/o HR trained individual
on-site to watch for hazardous materials.
04.02 SL PERMITS REQUIRED- SCAQMD- By contractor
SL Truck Routes- By contractor
TA NPDES- Greg will pursue and advise
TA Update 06/13/00: TA to produce NPDES and BMP for demo bid package.
TA Obtain permit status from Bayley
04.03 SL TRANSITE WATER PIPE- This is not included in Boeing’s existing
abatement scope. Abatement of them will be dealt with as necessary as
additional scope.
Update 06/13/00: All water piping is assumed to be transite. Exposure &
removal to be performed during subgrade demolition phase. 36" of cover
will be assumed.
05.01 RESPONSIBILITY CHECKLIST - The attached task checklist was

established for Phase |l of the Property.

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Tuesday,
June 20, 2000 @ 1:30.

Respectfully submitted,

Fred Wallitsch

Principal

Attachment: Responsibility Checklist dated June 15, 2000
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BOEING - HARBOR GATEWAY - Phase i

Responsibility Checklist
15-Jun-00

W LANGSTON

SNYDER

| Area  Task Description

COMPLETE BRC

SL

KJC

TA

IES

NE

DEMO SUB

Enviromental Assessment

XX

XX

Enviromental Cleanup

Specifications & Procedures

Bidding

3%

Contract

Monitoring & Documentation

During Demolition - above grade

During Enviromental Cleanup & below grade

Closeout

"No Further Action"

X%

s el

Consutants

Determination of Consultants Required

Specifications

Proposal Review & Selection

Contract

Payment Review & Approval

RRREX

Entitlements

Zoning/Planning Designations & Constraints

General & Specific Plan

XX

Easements & Encroachments

XX

Soils Investigation & Reporting

Geotechnical

XX

Further (if required)

XX

Design

Surveys & Documentation of Current Conditions

XX

Demolition

Documents

XX
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BOEING - HARBOR GATEWAY - Phase i

SNYDER
Responsibility Checklist LANGSTON
15-Jun-00
I Area Task Description COMPLETE BRC SL KJC TA IES NE DEMO SUB
Verification of Site Conditions XX
Review & Documentation of Discovered ltems XX
Review & Documentation of Items Left in Place XX XX
improvements
Drawings XX
Specifications XX
Contract Administration XX
Documentation of Improved Conditions XX
Civil Engineering & Site Inprovements
Grading XX XX
Wet Utilities XX
Storm
Sanitary
Domestic Water
Fire Water
Landscape Irrigation ?
Tract/Parcel Maps XX
Lot Layout & Sizing XX
Dry Utilities
Telephone XX
Cable XX
Gas XX
Fiber XX
Power XX
Street Lights & Traffic Signals
Temporary Grading & Construction Permits XX XX
NPDES XX
Truck Routes XX
Landscaping TBD
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BOEING - HARBOR GATEWAY -Phasell
SNYDER

Responsibility Checklist ANGSTO
15-Jun-00

{ Area Task Description COMPLETE| BRC SL KJC TA IES NE DEMO SUB
Budgeting

Consultants

Permits & Approvals

Other Soft Costs

Enviromental Cleanup

Demolition

RRZRKK

Improvements

Bid Packages XX

Contractor Review & Selection XX

Contract Administration XX

Field Supervision XX

Permit Preparation XX

Permit Execution XX

Grading Inspection Prior to Backfill XX

Field Trailer XX

Temp Utilities XX

Lot Sales

Prototype Layout

Architecture XX

Civil XX

Rendering XX
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PROJECT DIRECTORY FOR BOEING

TORRANCE - FACILITY REDEVELOPMENT

OWNER

S.HEA. -
Safety,

Health,
Environmental
Affairs

Owner's
Consultant

Civil
Engineer

Geotechnical
Engineer

Environment
Consultant

City

BOEING REALTY CORPORATION
4060 Lakewood Blvd., - 6™ Fioor
Long Beach, CA 90808-1700

THE BOEING COMPANY
S.H.E.A. — Mail Stop T487
6633 Canoga Park

Canoga Park, CA 91309-7922

KENNEDY/JENKS CONSULTANTS
Engineers & Scientists

2151 Michelson Drive, Suite 100
Irvine, CA 92612-1311

TAIT & ASSOCIATES, INC.
701 N. Parkcenter Drive
Santa Ana, CA 92705

NORCAL ENGINEERING
10641 Humbolt Street
Los Alamitos, CA 90720

IES INC.- Integrated
Environmental Services, Inc.
22932 El Toro Road

Lake Forest, CA 92630

CITY OF TORRANCE
3031 Torrance Bivd.
Torrance, CA 90503

562 /627-3200 Main
562 /627-3109 Fax

562 /627-3014
562 / 627-3075
562 /627-3013
562 /627-3078

818 /586-6014
818/ 586-5889 Fax

949/ 261-1577
949 /261-2134 Fax

714/ 560-8200 x 644
714/ 560-8211 Fax

562 / 799-9469
562 / 799-9459 Fax

949 / 795-3839
949 / 609-3299 Fax
949 /609-3290

949 /609-3290

310/328-5310

Reception
Main Fax

Mario Stavale, Sr. Mgr.
Salvatore.m.stavale@west.boeing.com
Kim Nichols, Secretary
kimberlie.nichols@west. boeing.com
DeDe Soto, Associate
dede.v.soto@west.boeing.com
Johnny Marasco, Const. Admin.
john.p.marasco@boeing com

Steve Shestag

Charles (Rus) Purcell, R.G., Manager
of Geosciences
RusPurcell@Kennedylenks.com

Peter Murphy, Senior Geologist
PeterMurphy@KennedyJenks.com

Gregory Stewart, VP
gstewart@tait.com

Mark Burkholder

Michael Young,

MY oungi@iesinet.com

Janet Newman, Scientist
Jnewman(@iesinet.com

Derrick Willis, Director of Operations
DWillis@iesinet.com

June 16, 2000
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General Environmental Issues:

Greg Stewart of TAIT & Associates indicated that all groundwater wells would be marked and flagged
before demolition began.

The Phase 1 Parcel C SAP is currently scheduled to be completed by Kennedy/Jenks (K/J) by early July
2000. Phase 1 consists of Buildings 1, 19, 20, 32 and 3. Phase 2 consists of Buildings 66 and 2. It is
anticipated that RWQCB approval for the Phase 1 Parcel C SAP will take approximately 30 days. Phase II
will lag Phase 1 by 15 to 30 days.

K/J or an Integrated staff member will be on-site during concrete and subsurface demolition.
Integrated and Kennedy/Jenks will share the following responsibilities regarding Parcel C:

Environmental Cleanup:
Specifications and Procedures
Bidding
Contract
Monitoring and Documentation (During demolition of concrete and below and during
environmental cleanup)
Closeout
“No Further Action”

Action Items for Integrated:

1. Supply Greg Stewart of TAIT & Associates a copy of the 1970 Boeing C-6 Utility Drawing. (This was
sent to Greg on June 14, 2000.)

2. Provide K/J with the proposed soil boring locations and supporting information
matrix for the Phase I area by June 23, 2000. (In progress, currently waiting QA/QC verification from
K/J on the Area 4 and 5 sampling results.)

Meetings are held every Tuesday. The next meeting to discuss environmental issues will be June 27, 2000.
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